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INDOOR LAP POOL & OUTDOOR RECREATION POOL

Hard Costs
Site Work
Demolition - Site 1 Is $40,000.00 $40,000.00
Demoilition - Building 1 1s $80,000.00 $80,000.00
New Parking Lot 24,000 sf $3.60 $86,400.00
New Landscaping 65,000 sf $2.51 $163,150.00
New Pool Deck 5400 sf $4.30 $23,220.00
New Utilities 1 1s $65,000.00 $65,000.00
Relocate Playground 1 1s $15,000.00 $15,000.00
Buildings
New Pool House 16,000 sf $174.00 $2,784,000.00
New Pavillion 1 ls $30,000.00 $30,000.00
Pools
Leisure Pool 4,700 ¢f $155.00 $728,500.00
Competition Pool 3,480 sf $145.00 $504,600.00
Play Features 1 ls $300,000.00 $300,000.00
$0.00
Construction Contingency 10% 1ls $481,987.00
General Conditions 9 mo $20,000.00 $180,000.00
Contractor Fee (4%) 1 Is $192,794.80
Total Estimate Construction Costs $5,674,651.80
Soft Costs
Architectural & Engineering Services $482,345.40
Geotechnical Investigation (Allowance) $12,000.00
Fixtures, Furnishings and Equipment (FF&E) $100,000.00
Testing, Fees, Surveys, Etc. (Allowance) $22,000.00
Local Fees & Permits $0.00
Owner Contingency 15% $92,451.81
Total Estimate Soft Costs $708,797.21
Total Project Estimate $6,383,449.01
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Hard Costs
Site Work

Buildings

Pools

INDOOR LAP POOL & OUTDOOR SPLASH POOL

Demolition - Site
Demolition - Building
New Parking Lot
New Landscaping
New Pool Deck
New Ultilities
Relocate Playground

New Pool House
New Pavillion

Leisure Pool
Competition Pool
Play Features

Construction Contingency 10%
General Conditions
Contractor Fee (4%)

Total Estimate Construction Costs

Soft Costs

Architectural & Engineering Services
Geotechnical Investigation (Allowance)

Fixtures, Furnishings and Equipment (FF&E)

Testing, Fees, Surveys, Etc. (Allowance)
Local Fees & Permits

Owner Contingency 15%

Total Estimate Soft Costs

Total Project Estimate

y
y
24,000
65,000
5,400

14,800

2,000
3,480

—

$40,000.00
$80,000.00
$3.60
$2.51
$4.30
$65,000.00
$15,000.00

$174.00
$30,000.00

$140.00
$145.00
$200,000.00

$20,000.00
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$40,000.00
$80,000.00
$86,400.00
$163,150.00
$23,220.00
$65,000.00
$15,000.00

$2,575,200.00
$30,000.00

$280,000.00
$504,600.00
$200,000.00

$0.00
$406,257.00
$180,000.00
$162,502.80

$4,811,329.80

$408,963.03
$12,000.00
$100,000.00
$22,000.00
$0.00
$81,444.45
$624,407.49

$5,435,737.29
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INDOOR LAP POOL & FITNESS CENTER &

OUTDOORRECREATION POOL

Hard Costs

Site Work
Demoaiition - Site
Demoilition - Building
New Parking Lot
New Landscaping
New Pool Deck
New Utilities
Relocate Playground

Buildings
New Pool House
New Pavillion

Pools
Leisure Pool
Competition Pool
Play Features

Construction Contingency 10%
General Conditions
Contractor Fee (4%)

Total Estimate Construction Costs

Soft Costs

Architectural & Engineering Services
Geotechnical Investigation (Allowance)
Fixtures, Furnishings and Equipment (FF&E)
Testing, Fees, Surveys, Etc. (Allowance)
Local Fees & Permits

Owner Contingency 15%

Total Estimate Soft Costs

Total Project Estimate

1
24,000

65,000
5,400

18,000

4,700
3.480

—
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sf
sf
Is

$40,000.00
$80,000.00
$3.60
$2.51
$4.30
$65,000.00
$15,000.00

$174.00
$30,000.00

$155.00
$145.00
$250,000.00

$20,000.00

$40,000.00
$80,000.00
$86,400.00
$163,150.00
$23,220.00
$65,000.00
$15,000.00

$3,132,000.00
$30,000.00

$728,500.00
$504,600.00
$250,000.00

$0.00
$511,787.00
$180,000.00
$204,714.80

$6,014,371.80

$511,221.60
$12,000.00
$350,000.00
$22,000.00
$0.00
$134,283.24
$1,029,504.84

$7,043,876.64

| VCBO ARCHITECTURE

7




]L

iffff?‘f“ra«:x L

IWNLHLININY

|00d AlID pPlRYYoy .




FYNLOFLIHIWY

NV1d 3LIS |00d AlID PISYDIY

Uol|iALd




RICHFIELD RECREATION / POOL FACILITIES
Richfield, Utah
Concepiual Project Estimate Summary

VCBO Architecture
524 South 600 East

Salt Lake City, Utah
182015
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A 1 Addition)
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Hard Costs

Site Work
Demolition - Site
Parking Lot Improvements
New Landscaping
New Outdoor Pool Deck/Fencing
New Utilities
Relocate Playground

Buildings
Renovation of Existing Pool House (allowance)
New Addition

Pools
New Outdoor Leisure Pool
Competition Pool Renovation (allowance)
Indoor Therapy Pool
Indoor Play Pool
Pool Slide & Play Features (allowance)

Construction Contingency 10%
General Conditions
Contfractor Fee (4%)

Architectural & Engineering Services
Geotechnical Investigation (Allowance)
Fixtures, Fumishings and Equipment (FF&E)
Testing, Fees, Surveys, Etc. (Allowance)

Local Fees & Permits (assumes no permit cost)
Owner Contingency 15%

1ls
24,000 sf
15,000 sf
16,000 sf
1ls
1ls

16,000 sf
2,600 sf

Total Project Estimate $4,949,499.20
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RICHFIELD RECREATION / POOL FACILITIES VCBO Architecture

Richfield, Utah 524 South 600 East
Conceptual Project Estimate Summary Salt Lake City, Utah

11112014
Option A (Remdel / Addition)

Hard Costs

Site Work
Demolition - Site 1ls $40,000.00
Parking Lot Improvements 24,000 sf $3.60
New Landscaping 15,000 sf
New Outdoor Pool Deck/Fencing 16.000 sf
New Utilities 1ls
Relocate Playground 1ls
Buildings
Renovation of Existing Pool House (aliowance) 16,000 sf
New Addition 2,600 sf
Pools
New Outdoor Leisure Pool 4,200 sf
Competition Pool Renovation (allowance) 3.480 sf
Play Pool Renovation (allowance) 1,390 sf
Pool Slide & Play Features (allowance) 1ls
Construction Contingency 10%
General Conditions

Contractor Fee (4%)

Architectural & Engineering Services
Geotachnical Investigation (Allowance)
Fixtures, Fumishings and Equipment (FF&E)
Testing, Fees, Surveys, Eic. (Allowance)
Local Fees & Permits
Owner Contingency 15%




